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eVA Interface and Integration Design Team – Import/Export Group 
 

Meeting Minutes 
June 12, 2003 

 
Opening:   
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on 
6/12/2003 in Richmond. 
  
Present:   
 
Regina Baxter, DMHMRSAS (phone) Joy Lazarus, DMHMRSAS (phone) 

Richard Brough, DSS Parvin Mirshahi, DGS 
 

Maria Hatcher, DGS Jim Roberts, DMHMRSAS (phone) 
 

Cheryl Kimball, DOLI/DCR (phone) Dan Rogerson, ODU (phone) 

Andy Kmett, VCE (phone) Ellie Withers, UVA (phone) 

 
A. Approval of Agenda 

The informal agenda: 
1 – Implementation  Status 
2 – New Work 
3 – Agencies General Status 
4 – Policy Questions 
 

B. Approval of Minutes 
Previous meeting minutes were reviewed.   

 
C. Issues 
 

Open Issues 
 

1. It was reported that vendors are having problems accessing the system on 
weekends.  The group would like to know time periods when eVA Vendor 
Registration is not available. 
Status:  Marion Lancaster has contacted the eVA Contract Officer to give the 
exact time when the system should be available. 
 
10/31/2002 – The contract officer is working on the response.  At a minimum, the 
system should normally be available Monday through Friday from 8AM to 6PM.  
The contract officer is working on the exact schedule that includes non-business 
hours such as nights and weekends. 
 
11/14/02 – Waiting on AMS for official answer. 

 
Closed Issues 
No items closed at this session. 
 

D. New Business 
 

1.   Implementation Status 
Nothing to report. 
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2. New Work 
Nothing to report. 
 

3. Production Status  
DGS –  

• Maria reported that BizTalk was down for most part of Monday and there 
was a delay processing import orders received from agencies.  The 
cause of the downtime was due to a network upgrade that was applied 
on the weekend.  Maria reported all import files received on Monday 
during the day were processed by 9:00 P.M. and notifications were sent 
out to agencies.  If any agency did not receive a notification for any files 
that were transmitted on Monday, please contact her as soon as 
possible. 

• Maria reported that COVA and AMS are reviewing the current DGS 
holding database order data to identify what additional information needs 
to be provided in order for AMS to take the holding purchase orders and 
load them directly into the eVA data warehouse.   

  VDOT –  
• Representatives not present. 

DMAS –  
• Representatives not present.     

DSS –  
• Richard Brough reported “status quo”.  The agency has not started 

working on change orders, cancellations, and attachments.   
• Correction from last weeks report.  Richard would like to know when the 

policy on how the totals are calculated on the report card will be available 
to the agencies.  Who in the agency will receive the policy? 

DMME –  
• Representatives not present.   

ABC – 
• Representatives not present. 

DOLI – 
• Cheryl Kimball reported she continues to test change and cancelled 

orders and overall things are going well.  Until the policy decisions are 
received from the DPS policy committee, DOLI is unable to finalize all 
programming work. 

DEQ – 
• Representatives not present.   

DCR –  
• Cheryl Kimball reported DCR has requested programming work on 

exception orders.  She has no report on testing of change and cancel 
orders by DCR. 

VATECH –  
• Representatives not present.   

UVA - 
• Ellie Withers reported that things are going well.  Debbie Adams 

continues to work on attachments.  The agency is also waiting on policy 
decisions from the DPS policy committee to see if anything needs to be 
changed. 

VCU - 
• Representatives not present.   

DMHMRSAS–  
• Jim Roberts reported they continue to make good progress in 

Petersburg.   Petersburg has sent approximately 35 orders to eVA since 
they went live with the interface.   

• Jim reported that they still need to test attachments.   
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• Jim reported they are getting ready to start working on the 
implementation of the interface for two other agencies in Williamsburg 
area by the end of the month. 

• Joy Lazarus requested for a version of the 030 report that would allow 
agencies to pull the vendor data for changes within a specified time 
frame.  Parvin Mirshahi is working on the report. 

  JMU –  
• Representatives not present.   

  ODU –  
• Dan Rogerson reported that they are pretty much live with the export 

interface.  The next step is to use the Java Client to automate the 
download of the order export.  Dan will contact Maria for instructions on 
how to install the Java Client. 

 
4. Agency General Status 

VCE –  
• Andy Kmett reported “status quo”.   
• The purchasing staff is getting ready to start testing the import interface 

tomorrow.   
• VCE’s ERP specialist is working on taking the order export and creating 

the PO that needs to go back into the ERP. 
  DMV –  

• Representatives not present. 
 

8. Policy Questions 
No new questions. 
 

The next monthly interface meeting will be held on Thursday, June 19, 2003 at DGS in the ISS 
9th floor conference room from 10:00 a.m. to 12:00 p.m.  Please be prepared to give your 
agency's status on the import interface effort and problems if any.  
 
Open Action Items 

 
1. Find out if and how agencies will have access to the DGS Holding database. (Marion 

Lancaster) 
 
 05/29/2003 DGS is not planning on giving agencies access to the DGS Holding 
 database.  DGS is actively working with AMS on the design to load “holding tank” data 
 into the eVA data warehouse.  Agencies will then be able to access that information 
 through the normal data warehouse reporting process. 
 

 
Closed Action Items 
 

1. Debbie Adams would like to know what other interfaces are on schedule and the timeline. 
(Marion Lancaster) 

 
 05/29/2003  Responses to the Interface Survey are due May 30.  The survey results will 
 be analyzed to determine which interfaces are desired so the work can be scheduled. 

No actions items closed at this session.  
 
 
Prepared by Maria Hatcher 


